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Contract No.: 04-0120F4
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Shift Hours: 07:00 AM 07:00 PM Break: 00:30 Over Time: 03:00

Const Calendar Day: 615

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Grillage:
Cleaning of the faying surfaces and bolt holes was completed this morning. After this, the grillage was
picked, and shifted to the East to give the Favco crane access to make picks. After the grillage was out of
the way, the following work was done:
- I double checked the faying surfaces, and had them wipe down several areas of the external splice plates
again with MEK to make sure they were clean of oil
- Metal shavings were vacuumed from the areas around the longitudinal stiffener splice plates
- All 20 of the internal splice plates were installed
- The new sized mill-to-bear shims were installed atop Lift 4
- A 3mm thick shim was installed on the inside bottom 1/2 of North shaft, Skin A

After the above work was completed at 16:00, the grillage was moved back above Lift 4, and lowered into
place. It touched down at 18:30. It was only rough set due to the late hour. Its position will be fine tuned
tomorrow morning.

An initial look at the mill-to-bear surface between Lift 4 and the grillage appears OK, but this is only at the
corners. I spoke with Paul Fikse and Dave Meche, and mentioned that tomorrow we will want some of the
external splice plates to be leaned back so we can fully evaluate the mill-to-bear surface. They agreed,
and mentioned that they also plan to survey the grillage top plate tomorrow morning to check that it is level
to within 1:1000.

*********
Welding:
Welding was ongoing inside the North and West shafts at Splice #1. Also, welding was ongoing on the 9m
external diaphragms. See Saman Soheilifard's diary for details.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM Morgan WinterIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00
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FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00

JNM XIAO JIAN WANIronworker 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


